6720 SW Macadam Avenue, Suite 125 ANCHOR
Portland, Oregon 97219 )
503.670.1108 QEA <

January 12, 2018

Sean Sheldrake

Project Coordinator

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, M/S ECL-111

Seattle, Washington 98101

Re: December 2017 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
USEPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Dear Mr. Sheldrake,

This monthly progress report provides information required by Section VI, Paragraph 26, of the
Administrative Settlement Agreement and Order on Consent for Removal Action (Order) for actions
taken in December 2017 at the Gasco Sediments Site within the Portland Harbor Superfund Site.

1. Actions Taken in This Month and Problems Encountered

The following actions and correspondences occurred in this month:

e December 4 — U.S. Environmental Protection Agency (USEPA), NW Natural, Anchor QEA,
Oregon Department of Environmental Quality (DEQ), and Siltronic attended a meeting to
further discuss and resolve USEPA comments on the Pre-Remedial Basis of Design Technical

Evaluations Work Plan (Work Plan).
o December 15— Anchor QEA submitted the Gasco Sediments Site monthly progress report to

the USEPA.
e December 27 — Anchor QEA performed the monthly visual monitoring of the shoreline area in
the direct vicinity of the pilot cap.

2. Results of Sampling, Tests, and Other Data Received
The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the pilot

cap are provided as Attachment A.

3. Schedule of Activities for the Next Month
Anchor QEA anticipates the following activities to occur in the next month:
e Submit the January monthly progress report.

e Attend a meeting with key USEPA technical leads, NW Natural, DEQ, and Siltronic on
January 10 to further discuss and resolve the USEPA comments on the Work Plan.
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e Work on responses to USEPA comments on the Work Plan and associated revisions to the
Work Plan.

¢ Complete monthly visual monitoring of the shoreline area in the direct vicinity of the pilot
cap area.

4. Anticipated Problems and Proposed Resolutions

No problems or unforeseen conditions were encountered.
Please contact the undersigned if you have any questions or require additional information.

Sincerely,

G Bt

Ryan Barth, P.E.
Project Manager

cc

Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC
Myron Burr, Siltronic Corporation
llene Munk, Foley & Mansfield, PLLP
James Peale, Maul Foster Alongi, Inc.
Mike Murray, Maul Foster Alongi, Inc.
Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ

Dan Hafley, DEQ

Attachments
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity



ANCHOR
QEA =S

Visual Observations Log Form December 27, 2017

Project: NW Natural — Gasco Project Number: 000029-02.50, Task 4

Location: NW Natural “Gasco” Site Monitoring Period: Monthly (Year 11) — December 2017
Observations Started:  December 27, 2017 @ 14:00

Observations Concluded: December 27, 2017 @ 15:00

Photographs Taken: VYes: No: []

Recorded by: Douglas Laffoon

Weather Conditions

Light rain, 35° Fahrenheit, light wind from the east.

Wave Action Observations

Very light wave action (0.0 — 0.1 feet in height)

Tidal Conditions

Willamette River level on 12/27/2017 ranged in elevation from 2.96 to 5.25 feet. The Willamette River level during
the photos in this report was approximately 4.86 feet measured at 14:00 (River Level Elevation Datum: Morrison
Gage Height).

Observations of Erosion/Deposition

No erosion is evident along the shoreline.

Observations of Long-term Controls (i.e., oil booms, organo-clay mat, etc.)

During the observation, a barge was docked but the FAMM containment boom was still placed across the cap area
from the ship dock to the upriver dolphin. Two buoys that identify the cap area to mariners are in place as
installed. The positions of the FAMM oil boom and warning buoys are shown in Photo 1.

All previously noted organo-clay mat material segments are visible but underwater. A segment 5 feet in length is
along the shoreline, near the lateral mid-point of the cap area. A 10-foot section is exposed near the water's
edge, perpendicular to the shoreline at the upriver boundary of the cap area. A section of organo-clay mat
material measuring 40 feet in length is exposed near the downriver extent of the cap at the water’'s edge with the
exposed edge floating in the water (Photo 2).

Other Comments

No sheen is evident in or around the cap area. Photo 3 shows the water surface and shoreline immediately
downriver of the sediment cap.
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Visual Observations Log Form
December 27, 2017

Photos

Photo 1
FAMM Oil Boom Placement and Mariner Warning Buoys at Pilot Cap Area (12/27/2017)

Photo 2
Mat Material Visible at the Lateral Mid-Point of the Cap Area (12/27/2017)
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Photo 3
Conditions Immediately Downriver of Cap Area (12/27/17)
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